
COLORADO DEPARTMENT OF TRANSPORTATION Page 1

ESTIMATE RUN 12/24/2014

ESTIMATE SUMMARY 10:05:29

CONTID: C19204         ESTIMATE NO: 0004 PROG 2005

PCN: 19204-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SOUTH NEVADA AVENUE & I25 RAMP PERCENT TIME:

PROJECT NO: SHO0252-430                   

SOUTH NEVADA AVENUE & I25 RAMP

NAME OF ROAD:  

PROJECT COUNTIES: EL PASO

CONTRACTOR:

EVEN CONSTRUCTION, INC. dba EVEN-PREISSER, INC. PAY PERIOD ENDING 11/22/2014 DATE TIME STARTED 08/18/2014

520 EAST COSTILLA STREET DATE LET 06/12/2014 DATE WORK BEGAN

 DATE AWARDED 06/12/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 07/28/2014 DATE ACCEPTED

COLORADO SPRINGS CO 80903     719-442-2614 DATE NOTICE TO PROCEED 08/18/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 710,945.67 PARTICIPATING $ $ 96,857.01

AWARD PROJECT AMT: 588,888.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE 0.00

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

99.00

WORK DAYS

WORK DAYS

78.33%

154,073.59

96,857.01

96,857.01

96,857.01

$

$

$

$

556,872.08

0.00

556,872.08

0.00

556,872.08

-8,833.32

0.00

548,038.76

0.00

AMOUNT DUE 548,038.76 96,857.01

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 96,857.01

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

49.5 TIME ALLOW: 50

ORIG TIME ALLOW: 50
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PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 Removal of Inlet 1.000

0.000

202-00019  
 

1,800.001.000

0.00

1.000

EACH

1,800.00000

0010 Removal of Pipe 92.000

0.000

202-00035  
 

4,416.0092.000

0.00

92.000

LF  

48.00000

0015 Removal of Sidewalk 0.000

98.000

202-00200  
 

2,646.0098.000

2,646.00

98.000

SY  

27.00000

0020 Removal of Curb and Gutter 223.000

0.000

202-00203  
 

1,784.00223.000

0.00

415.000

LF  

8.00000

0025 Removal of Concrete Curb Ramp 31.000

0.000

202-00206  
 

837.0031.000

0.00

41.000

SY  

27.00000

0030 *Removal of Concrete Pavement 696.000

0.000

202-00210  
 

31,320.00696.000

0.00

1,054.000

SY  

45.00000

0035 Removal of Asphalt Mat 227.000

0.000

202-00220  
 

8,172.00227.000

0.00

227.000

SY  

36.00000

0040 *Removal of Pavement Marking 0.000

1,270.000

202-00250  
 

8,255.001,270.000

8,255.00

1,270.000

SF  

6.50000

0045 Removal of Light Standard Foundation 1.000

0.000

202-00705  
 

300.001.000

0.00

3.000

EACH

300.00000

0050 *Removal of Ground Sign 0.000

4.000

202-00810  
 

260.004.000

260.00

4.000

EACH

65.00000

0055 Removal of Pull Box 2.000

0.000

202-00827  
 

400.002.000

0.00

3.000

EACH

200.00000
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PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0060 *Removal of Traffic Signal Head 0.000

2.000

202-00831  
 

500.002.000

500.00

2.000

EACH

250.00000

0065 Unclassified Excavation (Complete In Place) 1,565.000

0.000

203-00010  
 

28,170.001,565.000

0.00

1,565.000

CY  

18.00000

0070 Proof Rolling 4.000

0.000

203-01100  
 

500.004.000

0.00

8.000

HOUR

125.00000

0075 Blading 0.000

0.000

203-01500  
 

0.000.000

0.00

20.000

HOUR

125.00000

0080 Potholing 5.000

0.000

203-01597  
 

1,120.005.000

0.00

20.000

HOUR

224.00000

0085 Topsoil 228.000

0.000

207-00205  
 

7,524.00228.000

0.00

250.000

CY  

33.00000

0090 Erosion Log (12 Inch) 68.000

0.000

208-00002  
 

340.0068.000

0.00

68.000

LF  

5.00000

0095 Silt Fence 500.000

0.000

208-00020  
 

1,250.00500.000

0.00

500.000

LF  

2.50000

0100 Concrete Washout Structure 1.000

0.000

208-00045  
 

1,250.001.000

0.00

1.000

EACH

1,250.00000

0105 Vehicle Tracking Pad 1.000

0.000

208-00070  
 

1,750.001.000

0.00

1.000

EACH

1,750.00000

0110 Removal and Disposal of Sediment (Labor) 2.000

0.000

208-00103  
 

104.002.000

0.00

16.000

HOUR

52.00000
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PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0115 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

0.000.000

0.00

8.000

HOUR

125.00000

0120 Sweeping (Sediment Removal) 8.000

0.000

208-00106  
 

1,120.008.000

0.00

8.000

HOUR

140.00000

0125 *Erosion Control Supervisor 6.000

7.000

208-00205  
 

1,170.0013.000

630.00

16.000

HOUR

90.00000

0130 *Reset Ground Sign 0.000

9.000

210-00810  
 

3,510.009.000

3,510.00

11.000

EACH

390.00000

0135 *Reset Traffic Signal Head 0.000

1.000

210-00831  
 

325.001.000

325.00

1.000

EACH

325.00000

0140 *Reset Traffic Signal Pole 0.000

0.000

210-00840  
 

0.000.000

0.00

1.000

EACH

2,600.00000

0145 *Reset Pedestal Pole 0.000

1.000

210-00858  
 

480.001.000

480.00

2.000

EACH

480.00000

0150 Seeding (Native) 0.000

0.400

212-00006  
 

1,280.000.400

1,280.00

0.400

ACRE

3,200.00000

0155 Soil Conditioning 0.000

0.400

212-00032  
 

1,520.000.400

1,520.00

0.400

ACRE

3,800.00000

0160 Mulching (Weed Free Hay) 0.000

0.400

213-00002  
 

1,280.000.400

1,280.00

0.400

ACRE

3,200.00000

0165 Soil Retention Blanket (Straw-Coconut) (Biodegradable 
Class 

0.000

700.000

216-00201  
 

2,030.00700.000

2,030.00

700.000

SY  

2.90000



CONTID: C19204         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0170 Herbicide Treatment 0.000

0.000

217-00000  
 

0.000.000

0.00

92.000

SY  

18.00000

0175 Aggregate Base Course (Class 6) 848.220

0.000

304-06000  
 

19,933.17848.220

0.00

848.220

TON 

23.50000

0180 Hot Mix Asphalt (Grading SX) (100) (PG 64-22) 32.660

0.000

403-34841  
 

6,205.4032.660

0.00

32.660

TON 

190.00000

0185 Emulsified Asphalt (Slow-Setting) 5.000

0.000

411-10255  
 

20.005.000

0.00

46.000

GAL 

4.00000

0190 Concrete Pavement (8-1/2 Inch) 68.000

0.000

412-00850  
 

4,352.0068.000

0.00

146.000

SY  

64.00000

0195 Concrete Pavement (9 Inch) 1,855.000

0.000

412-00900  
 

102,674.251,855.000

0.00

1,918.000

SY  

55.35000

0200 Concrete Safety Edge 0.000

0.000

412-02000  
 

0.000.000

0.00

508.000

LF  

27.75000

0205 Geotextile (Drainage) (Class 2) 0.000

56.000

420-00113  
 

182.0056.000

182.00

56.000

SY  

3.25000

0210 *Drilled Caisson (18 Inch) 5.000

0.000

503-00018  
 

875.005.000

0.00

12.000

LF  

175.00000

0215 *Drilled Caisson (36 Inch) 13.000

0.000

503-00036  
 

4,225.0013.000

0.00

26.000

LF  

325.00000

0220 Riprap (9 Inch) 0.000

14.000

506-00209  
 

1,848.0014.000

1,848.00

14.000

CY  

132.00000
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PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0225 18 Inch Reinforced Concrete Pipe 181.000

0.000

603-01180  
 

9,412.00181.000

0.00

181.000

LF  

52.00000

0230 30x19 Inch Reinforced Concrete Pipe Elliptical 26.000

0.000

603-02240  
 

2,470.0026.000

0.00

26.000

LF  

95.00000

0235 18 Inch Reinforced Concrete End Section 1.000

0.000

603-05018  
 

1,450.001.000

0.00

1.000

EACH

1,450.00000

0240 6 Inch Plastic Pipe 0.000

37.000

603-50006  
 

888.0037.000

888.00

37.000

LF  

24.00000

0245 18 Inch Plastic Pipe 0.000

36.000

603-50018  
 

1,368.0036.000

1,368.00

36.000

LF  

38.00000

0250 Inlet Type C (5 Foot) 1.000

0.000

604-00305  
 

3,200.001.000

0.00

1.000

EACH

3,200.00000

0255 Inlet Type R  L 5 (5 Foot) 1.000

0.000

604-19105  
 

3,800.001.000

0.00

1.000

EACH

3,800.00000

0260 Manhole Slab Base (5 Foot) 1.000

0.000

604-30005  
 

3,400.001.000

0.00

1.000

EACH

3,400.00000

0265 Fence (Plastic) 300.000

0.000

607-11525  
 

1,800.00300.000

0.00

694.000

LF  

6.00000

0270 Concrete Sidewalk (6 Inch) 85.000

0.000

608-00006  
 

3,803.7585.000

0.00

104.000

SY  

44.75000

0275 Concrete Curb Ramp 49.000

0.000

608-00010  
 

6,174.0049.000

0.00

63.000

SY  

126.00000



CONTID: C19204         COLORADO DEPARTMENT OF TRANSPORTATION Page 7

PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0280 Curb and Gutter Type 2 (Section I-B) 406.000

0.000

609-21010  
 

9,338.00406.000

0.00

406.000

LF  

23.00000

0285 Curb and Gutter Type 2 (Section II-B) 529.000

0.000

609-21020  
 

12,167.00529.000

0.00

577.000

LF  

23.00000

0290 Curb and Gutter Type 2 (Section II-B) (Special) 94.000

62.000

609-21023  
 

3,588.00156.000

1,426.00

213.000

LF  

23.00000

0295 Curb and Gutter Type 2 (Section I-B) (Special) 69.000

0.000

609-21110  
 

1,587.0069.000

0.00

89.000

LF  

23.00000

0300 Gutter Type 2 (2 Foot) 0.000

9.000

609-24002  
 

432.009.000

432.00

9.000

LF  

48.00000

0305 Median Cover Material (Patterned Concrete) 866.000

0.000

610-00020  
 

4,676.40866.000

0.00

866.000

SF  

5.40000

0310 2 Inch Electrical Conduit (Bored) 400.000

67.000

613-00206  
 

13,076.00467.000

1,876.00

467.000

LF  

28.00000

0315 *Pull Box (Install Only) 0.000

2.000

613-07199  
 

650.002.000

650.00

58.000

EACH

325.00000

0320 *Wiring 1.000

0.000

613-10000  
 

5,000.001.000

0.00

1.000

L S 

5,000.00000

0325 *Sign Panel (Class II) 190.000

16.000

614-00012  
 

4,820.40206.000

374.40

206.000

SF  

23.40000

0330 *Steel Sign Support (2-Inch Round)(Post & Socket) 11.000

0.000

614-01502  
 

500.5011.000

0.00

11.000

LF  

45.50000
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PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0335 *Steel Sign Support (2-1/2 Inch Round NP-40)(Post & 
Slipbase 

137.000

31.000

614-01572  
 

8,736.00168.000

1,612.00

168.000

LF  

52.00000

0340 *Modification of Signal Face 0.000

4.000

614-70010  
 

1,300.004.000

1,300.00

4.000

EACH

325.00000

0345 *Pedestrian Signal Face (16) (Countdown) 0.000

2.000

614-70150  
 

1,250.002.000

1,250.00

2.000

EACH

625.00000

0350 *Traffic Signal Face (12-12-12) 0.000

3.000

614-70336  
 

2,175.003.000

2,175.00

3.000

EACH

725.00000

0355 *Traffic Signal-Light Pole Steel (1 Mast Arm) (Install 
Only) 

0.000

1.000

614-81011  
 

3,400.001.000

3,400.00

1.000

EACH

3,400.00000

0360 *Construction Surveying 1.000

0.000

625-00000  
 

10,890.001.000

0.00

1.000

L S 

10,890.00000

0365 *Mobilization 1.000

0.000

626-00000  
 

48,731.051.000

0.00

1.000

L S 

48,731.05000

0370 *Public Information Services 1.000

0.000

626-01000  
 

8,905.001.000

0.00

1.000

L S 

8,905.00000

0375 *Epoxy Pavement Marking 0.000

40.000

627-00005  
 

9,680.0040.000

9,680.00

40.000

GAL 

242.00000

0380 Epoxy Pavement Marking (Special) 0.000

0.000

627-00007  
 

0.000.000

0.00

2.000

GAL 

605.00000

0385 *Thermoplastic Pavement Marking (Word-Symbol) 0.000

390.000

627-30205  
 

10,374.00390.000

10,374.00

1,051.000

SF  

26.60000



CONTID: C19204         COLORADO DEPARTMENT OF TRANSPORTATION Page 9

PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0390 *Thermoplastic Pavement Marking (Xwalk-Stopline) 0.000

661.000

627-30210  
 

14,542.00661.000

14,542.00

692.000

SF  

22.00000

0395 *Flagging 58.500

30.000

630-00000  
 

2,354.1088.500

798.00

200.000

HOUR

26.60000

0400 *Traffic Control Inspection 67.000

7.000

630-00007  
 

22,348.0074.000

2,114.00

74.000

DAY 

302.00000

0405 *Traffic Control Management 6.000

4.000

630-00012  
 

6,050.0010.000

2,420.00

50.000

DAY 

605.00000

0410 *Barricade (Type 3 M-A) (Temporary) 1.800

3.600

630-80335  
 

648.005.400

432.00

8.000

EACH

120.00000

0415 *Construction Traffic Sign (Panel Size A) 44.100

23.400

630-80341  
 

3,267.0067.500

1,132.56

75.000

EACH

48.40000

0420 *Construction Traffic Sign (Panel Size B) 14.400

8.100

630-80342  
 

1,361.2522.500

490.05

25.000

EACH

60.50000

0425 *Construction Traffic Sign (Panel Size C) 0.900

0.000

630-80343  
 

108.900.900

0.00

1.000

EACH

121.00000

0430 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

3.600

0.000

630-80358  
 

3,049.203.600

0.00

4.000

EACH

847.00000

0435 *Portable Message Sign Panel 36.000

41.000

630-80359  
 

13,975.5077.000

7,441.50

77.000

DAY 

181.50000

0440 *Drum Channelizing Device 77.400

0.000

630-80360  
 

4,682.7077.400

0.00

86.000

EACH

60.50000
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PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0445 *Traffic Cone 0.000

67.500

630-80380  
 

1,227.1567.500

1,227.15

75.000

EACH

18.18000

0450 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

10,000.000

F A 

1.00000

0455 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

500.000

F A 

1.00000

0460 F/A Concrete Pavement Incentive 0.000

0.000

700-70013  
 

0.000.000

0.00

1,600.000

F A 

1.00000

0465 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

1,000.000

F A 

1.00000

0470 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

2,200.000

F A 

1.00000

0475 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

240.000

F A 

1.00000

0480 F/A Adjust Utility 0.000

0.000

700-70060  
 

0.000.000

0.00

2,000.000

F A 

1.00000

0485 F/A Erosion Control 0.000

0.000

700-70380  
 

0.000.000

0.00

500.000

F A 

1.00000

0600 Rem Traf Sig Pole NE Traffic Signal Pole, Sta 201+00 0.000

0.000

202-00840  
 

0.000.000

0.00

0.000

EACH

1,200.00000

0605 Res Luminaire SE Corner 0.000

0.000

210-00760  
 

0.000.000

0.00

0.000

EACH

150.00000
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PCN: 19204-BID    ESTIMATE RUN 12/24/2014

PROJECT: SHO0252-430                   ESTIMATE NO: 0004

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0610 Res Ped Sig Head Reset Head to NE Corner existing 
signal pole

0.000

0.000

210-00865  
 

0.000.000

0.00

0.000

EACH

150.00000

0615 Span Wire Cable Temporary Span Wire cable from SW 
corner to NE corner

0.000

0.000

614-72890  
 

0.000.000

0.00

0.000

LF  

4.62000

0620 Inst Span Wire Cable Installation of Span Wire cable 
from SW corner to NE corner

0.000

0.000

614-75890  
 

0.000.000

0.00

0.000

LF  

6.22000

0625 Traf Sig Ped Pole Alum Ped Button Pole, Sta 201+00 0.000

0.000

614-84100  
 

0.000.000

0.00

0.000

EACH

1,400.00000

0630 Ped Push Button Mounted on NE Corner Alum Pole 0.000

0.000

614-72860  
 

0.000.000

0.00

0.000

EACH

180.00000

0635 Power Feed Wire De-icer power feed 0.000

0.000

614-72892  
 

0.000.000

0.00

0.000

LF  

1.55000

2500 Fiber Optic Cable (S Mode) (Inst) FO Cable Pull 0.000

0.000

614-87499  
 

0.000.000

0.00

0.000

LF  

1.30000

2505 Term FO Cable (1S) FO Cable Termination End Prep 0.000

0.000

614-87601  
 

0.000.000

0.00

0.000

EACH

300.00000

2510 Splice FO Cable (48 Strand) FO Cable Splice 0.000

0.000

614-87548  
 

0.000.000

0.00

0.000

EACH

5,531.80000

CAT 528,383.7292,148.66682,457.32CURRENT AMT0200 $ $ $

CAT NO0300 0300 STRUCTURES 

0490 Removal of Portions of Present Structure 1.000

0.000

202-00495  
 

1,995.001.000

0.00

1.000

L S 

1,995.00000
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REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

10:05:29

CUMULATIVE
AMOUNT

CAT NO0300 0300 STRUCTURES 

0495 *Concrete Slope and Ditch Paving 19.000

0.000

507-00000  
 

8,075.0019.000

0.00

19.000

CY  

425.00000

0500 Concrete Sealer 0.000

9.000

515-00400  
 

157.959.000

157.95

9.000

SY  

17.55000

0505 Concrete Class D (Bridge) 18.000

0.000

601-03040  
 

12,150.0018.000

0.00

18.000

CY  

675.00000

0510 Structural Concrete Coating 0.000

208.000

601-40300  
 

3,650.40208.000

3,650.40

208.000

SY  

17.55000

0515 Reinforcing Steel (Epoxy Coated) 0.000

720.000

602-00020  
 

900.00720.000

900.00

720.000

LB  

1.25000

CAT 26,928.354,708.3526,928.35CURRENT AMT0300 $ $ $

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0520 Sanitary Facility 1.000

0.000

620-00020  
 

1,560.001.000

0.00

1.000

EACH

1,560.00000

CAT 1,560.000.001,560.00CURRENT AMT0400 $ $ $

$ 556,872.0796,857.01$710,945.67$CURRENT AMTPROJECT TOTAL


